
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/14/2007

ESTIMATE SUMMARY 13:39:45

CONTID: C15832R        ESTIMATE NO: 0006 PROG 2005

PCN: 15832R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70 FRISCO TO EJMT EB RESURF PERCENT TIME:

PROJECT NO: IM 0702-262                   

I-70 FRISCO TO EJMT EB RESURF

NAME OF ROAD: INTERSTATE 70

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 12/14/2007 DATE TIME STARTED 05/10/2007

14802 W. 44TH AVE. DATE LET 03/15/2007 DATE WORK BEGAN 05/10/2007

 DATE AWARDED 03/21/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/27/2007 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 05/10/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,793,931.36 PARTICIPATING $ $ 126,018.35

AWARD PROJECT AMT: 5,359,129.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.44

TIME ALLOW:

ORIG TIME ALLOW:

78 WORK DAYS

WORK DAYS75

91.75%

477,934.44

126,018.35

126,018.35

126,018.35

$

$

$

$

5,315,996.92

0.00

5,315,996.92

0.00

5,315,996.92

-80,386.94

0.00

5,235,609.98

0.00

AMOUNT DUE 5,235,609.98 126,018.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 126,018.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

76.0
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PCN: 15832R-BID   ESTIMATE RUN 12/14/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0006 13:39:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

3,300.00000 1.000 3,300.00

201-00000  
 

0006 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

201-00000  
 

0009 REMOVAL OF ASPHALT MAT 63.000 63.000

SY  0.000 0.00

27.00000 63.000 1,701.00

202-00220  
 

0010 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 5.000 5.000

EACH 0.000 0.00

125.00000 5.000 625.00

202-00023  
 

0015 *REMOVAL OF DELINEATOR 70.000 70.000

EACH 0.000 0.00

10.00000 70.000 700.00

202-00090  
 

0020 *REMOVAL OF CURB 5,725.000 5,725.000

LF  0.000 0.00

5.30000 5,725.000 30,342.50

202-00201  
 

0025 *REMOVAL OF GUTTER 266.000 266.000

LF  0.000 0.00

20.00000 266.000 5,320.00

202-00202  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 253,340.970 252,836.970

SY  504.000 1,149.12

2.28000 253,340.970 577,617.41

202-00240  
 

0031 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

EACH 1.000 8,300.00

8,300.00000 1.000 8,300.00

202-00500  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 21,920.000 21,920.000

LF  0.000 0.00

1.62000 21,920.000 35,510.40

202-01130  
 

0040 *REMOVAL OF GUARDRAIL TYPE 4 490.000 490.000

LF  0.000 0.00

10.00000 490.000 4,900.00

202-01140  
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PCN: 15832R-BID   ESTIMATE RUN 12/14/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0006 13:39:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *REMOVAL OF END ANCHORAGE 11.000 11.000

EACH 0.000 0.00

95.00000 11.000 1,045.00

202-01300  
 

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 50.000 50.000

CY  0.000 0.00

225.00000 50.000 11,250.00

203-00060  
 

0051 EMBANKMENT MATERIAL (COMPLETE IN PLACE) EXTRA WORK FOR
CHAIN UP STATION

268.000 268.000

CY  0.000 0.00

34.70000 268.000 9,299.60

203-00060  
 

0055 BLADING 0.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01500  
 

0060 BACKHOE 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01510  
 

0065 *COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01594  
 

0070 *STRUCTURE EXCAVATION 125.000 125.000

CY  0.000 0.00

38.00000 125.000 4,750.00

206-00000  
 

0075 *STRUCTURE BACKFILL (FLOW-FILL) 0.000 0.000

CY  0.000 0.00

54.00000 0.000 0.00

206-00065  
 

0080 *STRUCTURE BACKFILL (CLASS 1) 108.450 108.450

CY  0.000 0.00

60.00000 108.450 6,507.00

206-00100  
 

0085 *EROSION LOG (12 INCH) 110.000 110.000

LF  0.000 0.00

4.75000 110.000 522.50

208-00002  
 

0090 *EROSION LOG (18 INCH) 0.000 0.000

LF  0.000 0.00

6.90000 0.000 0.00

208-00003  
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PCN: 15832R-BID   ESTIMATE RUN 12/14/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0006 13:39:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0091 SILT FENCE 1,941.000 1,941.000

LF  0.000 0.00

2.65000 1,941.000 5,143.65

208-00020  
 

0095 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00045  
 

0100 SEDIMENT REMOVAL AND DISPOSAL 72.000 72.000

CY  0.000 0.00

72.00000 72.000 5,184.00

208-00110  
 

0105 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,400.00000 1.000 5,400.00

208-00200  
 

0110 *SEEDING (NATIVE) 1.500 0.000

ACRE 1.500 2,400.00

1,600.00000 1.500 2,400.00

212-00006  
 

0115 *SOIL CONDITIONING 1.500 0.000

ACRE 1.500 1,800.00

1,200.00000 1.500 1,800.00

212-00032  
 

0120 *MULCHING (WEED FREE HAY) 1.500 0.000

ACRE 1.500 3,000.00

2,000.00000 1.500 3,000.00

213-00002  
 

0125 *MULCH TACKIFIER 225.000 0.000

LB  225.000 1,057.50

4.70000 225.000 1,057.50

213-00061  
 

0130 *WILLOW CUTTINGS 500.000 500.000

EACH 0.000 0.00

2.00000 500.000 1,000.00

214-01015  
 

0135 *SOIL RETENTION BLANKET (PLASTIC) 1,509.000 1,509.000

SY  0.000 0.00

5.00000 1,509.000 7,545.00

216-00035  
 

0140 AGGREGATE BASE COURSE (SPECIAL) 584.000 0.000

TON 433.040 10,392.96

24.00000 433.040 10,392.96

304-09014  
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PCN: 15832R-BID   ESTIMATE RUN 12/14/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0006 13:39:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *RECONDITIONING 4.400 4.200

MILE 0.000 0.00

11,500.00000 4.200 48,300.00

306-00000  
 

0150 HOT MIX ASPHALT (PATCHING) (ASPHALT) 155.540 151.530

TON 4.010 842.10

210.00000 155.540 32,663.40

403-00720  
 

0155 *HOT MIX ASPHALT (SPECIAL) 2,968.380 2,968.380

TON 0.000 0.00

73.22000 2,968.380 217,344.78

403-02000  
 

0160 *HOT MIX ASPHALT (GRADING SX) (75) 36,373.000 36,373.000

TON 0.000 0.00

44.96000 36,373.000 1,635,330.08

403-34701  
 

0165 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,455.610 2,455.610

TON 0.000 0.00

400.00000 2,455.610 982,244.00

411-03352  
 

0170 EMULSIFIED ASPHALT (CSS-1H) 22,805.000 11,491.000

GAL 0.000 0.00

3.25000 11,491.000 37,345.75

411-10253  
 

0175 *MICROPILE (6 INCH) 630.000 630.000

LF  0.000 0.00

45.90000 630.000 28,917.00

503-01060  
 

0180 *GROUND NAIL (20 FOOT) 26.000 26.000

EACH 0.000 0.00

1,080.00000 26.000 28,080.00

504-06320  
 

0185 *RIPRAP (12 INCH) 58.000 40.000

CY  4.190 452.52

108.00000 44.190 4,772.52

506-00212  
 

0190 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000

TON 0.000 0.00

180.00000 0.000 0.00

507-00400  
 

0195 *CONCRETE CLASS D 21.440 21.440

CY  0.000 0.00

975.00000 21.440 20,904.00

601-03000  
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PCN: 15832R-BID   ESTIMATE RUN 12/14/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0006 13:39:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0196 CONCRETE CLASS D (BRIDGE) (SPECIAL) 1.000 0.000

CY  1.000 400.00

400.00000 1.000 400.00

601-03041  
 

0200 *REINFORCING STEEL 1,560.000 1,560.000

LB  0.000 0.00

1.62000 1,560.000 2,527.20

602-00000  
 

0205 *12 INCH PLASTIC PIPE 180.000 180.000

LF  0.000 0.00

40.00000 180.000 7,200.00

603-50012  
 

0210 *VANE GRATE INLET (DOUBLE) (5 FOOT) 4.000 2.400

EACH 0.000 0.00

3,900.00000 2.400 9,360.00

604-26005  
 

0215 *12 INCH PERFORATED PIPE UNDERDRAIN 260.000 260.000

LF  0.000 0.00

60.00000 260.000 15,600.00

605-00120  
 

0220 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 22,571.250 22,571.250

LF  0.000 0.00

18.00000 22,571.250 406,282.50

606-00301  
 

0225 *GUARDRAIL TYPE 7 (STYLE CA) (PRECAST) 491.000 291.000

LF  200.000 14,000.00

70.00000 491.000 34,370.00

606-00710  
 

0227 TRANSITION TYPE 3L 4.000 4.000

EACH 0.000 0.00

715.00000 4.000 2,860.00

606-01395  
 

0230 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

1,850.00000 4.000 7,400.00

606-02003  
 

0235 *END ANCHORAGE (FLARED) 5.000 5.000

EACH 0.000 0.00

1,500.00000 5.000 7,500.00

606-02005  
 

0240 *GUTTER TYPE 2 SPECIAL 266.000 266.000

LF  0.000 0.00

90.00000 266.000 23,940.00

609-24000  
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PCN: 15832R-BID   ESTIMATE RUN 12/14/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0006 13:39:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *DELINEATOR (TYPE I) 70.000 70.000

EACH 0.000 0.00

19.00000 70.000 1,330.00

612-00001  
 

0250 RUMBLE STRIP 6,384.000 6,384.000

LF  0.000 0.00

1.90000 6,384.000 12,129.60

614-80385  
 

0255 *EMBANKMENT PROTECTOR TYPE 3 4.000 4.000

EACH 0.000 0.00

900.00000 4.000 3,600.00

615-00030  
 

0260 *24 INCH CULVERT PIPE (CR 4) 38.000 38.000

LF  0.000 0.00

60.00000 38.000 2,280.00

624-14024  
 

0265 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.000 0.00

25,000.00000 0.800 20,000.00

625-00000  
 

0270 *CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

155.00000 0.000 0.00

625-00001  
 

0275 *MOBILIZATION 1.000 0.902

L S 0.000 0.00

535,000.00000 0.902 482,570.00

626-00000  
 

0280 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

5,000.00000 0.750 3,750.00

626-01000  
 

0285 *EPOXY PAVEMENT MARKING 359.000 359.000

GAL 0.000 0.00

65.00000 359.000 23,335.00

627-00005  
 

0290 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 952.560 952.560

GAL 0.000 0.00

27.00000 952.560 25,719.12

627-00012  
 

0295 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 9,160.000 8,850.000

SF  0.000 0.00

10.80000 8,850.000 95,580.00

627-01010  
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PCN: 15832R-BID   ESTIMATE RUN 12/14/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0006 13:39:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *SURVEY MONUMENT (TYPE 2) 0.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

629-01002  
 

0305 *FLAGGING 2,241.000 1,911.000

HOUR 330.000 7,128.00

21.60000 2,241.000 48,405.60

630-00000  
 

0310 *TRAFFIC CONTROL INSPECTION 27.000 19.000

DAY 8.000 608.00

76.00000 27.000 2,052.00

630-00007  
 

0315 COURTESY VEHICLE 40.000 28.800

DAY 0.000 0.00

1,200.00000 28.800 34,560.00

630-00011  
 

0320 *TRAFFIC CONTROL MANAGEMENT 100.000 82.000

DAY 18.000 7,920.00

440.00000 100.000 44,000.00

630-00012  
 

0325 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

1,100.00000 3.600 3,960.00

630-80001  
 

0330 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.700

EACH 0.000 0.00

80.00000 2.700 216.00

630-80335  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 51.000 30.600

EACH 0.000 0.00

80.00000 30.600 2,448.00

630-80342  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600

EACH 0.000 0.00

80.00000 12.600 1,008.00

630-80343  
 

0345 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 113.000 61.200

SF  0.000 0.00

15.00000 61.200 918.00

630-80344  
 

0350 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

1,100.00000 1.800 1,980.00

630-80358  
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PCN: 15832R-BID   ESTIMATE RUN 12/14/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0006 13:39:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *PORTABLE MESSAGE SIGN PANEL 40.000 30.000

DAY 3.000 630.00

210.00000 33.000 6,930.00

630-80359  
 

0360 *DRUM CHANNELIZING DEVICE 100.000 67.500

EACH 0.000 0.00

25.00000 67.500 1,687.50

630-80360  
 

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 18.000

EACH 0.000 0.00

32.40000 18.000 583.20

630-80363  
 

0370 *CONCRETE BARRIER (TEMPORARY) 500.000 610.200

LF  -160.200 -5,607.00

35.00000 450.000 15,750.00

630-80370  
 

0375 *TRAFFIC CONE 500.000 405.000

EACH 0.000 0.00

14.00000 405.000 5,670.00

630-80380  
 

0380 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 1,600.00

1,600.00000 1.000 1,600.00

630-80510  
 

0385 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.900

EACH 0.000 0.00

18,000.00000 0.900 16,200.00

630-85040  
 

0390 F/A ANTICIPATED CMO 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0395 F/A MINOR CONTRACT REVISIONS 145,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0400 F/A PARTNERING 2,500.000 1,426.780

F A 0.000 0.00

1.00000 1,426.780 1,426.78

700-70011  
 

0405 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 31,859.080 0.000

F A 6,549.000 6,549.00

1.00000 6,549.000 6,549.00

700-70012  
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PCN: 15832R-BID   ESTIMATE RUN 12/14/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0006 13:39:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 F/A FUEL COST ADJUSTMENT 18,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0415 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0420 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0425 F/A QUALITY INCENTIVE PAYMENT 27,621.150 0.000

F A 27,621.150 27,621.15

1.00000 27,621.150 27,621.15

700-70025  
 

0430 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0435 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0440 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $90,243.35 5,193,813.70CURRENT AMT 5,619,602.32 $$

CAT NO0300 STRUCTURE NO. F-12-Y 

0450 REMOVAL OF ASPHALT MAT (PLANING) 2,955.000 0.000

SY  0.000 0.00

2.28000 0.000 0.00

202-00240  
 

0455 REPAIR CURB 49.000 0.000

LF  18.000 1,620.00

90.00000 18.000 1,620.00

210-00440  
 

0460 HOT MIX ASPHALT (GRADING SX) (75) 308.000 0.000

TON 0.000 0.00

44.96000 0.000 0.00

403-34701  
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PCN: 15832R-BID   ESTIMATE RUN 12/14/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0006 13:39:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. F-12-Y 

0465 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 20.000 0.000

TON 0.000 0.00

400.00000 0.000 0.00

411-03352  
 

0470 *BRIDGE DRAIN 3.000 0.000

EACH 3.000 18,000.00

6,000.00000 3.000 18,000.00

513-00600  
 

0475 CONCRETE (PATCHING) 6.000 0.000

SF  0.000 0.00

482.00000 0.000 0.00

601-06150  
 

0480 *BRIDGE RAIL TYPE 10R 74.000 74.000

LF  0.000 0.00

156.00000 74.000 11,544.00

606-11010  
 

CAT 0300 $19,620.00 31,164.00CURRENT AMT 65,431.08 $$

CAT NO0301 STRUCTURE NO. F-12-S 

0485 REMOVAL OF ASPHALT MAT (PLANING) 1,387.000 0.000

SY  0.000 0.00

2.28000 0.000 0.00

202-00240  
 

0490 *REMOVAL OF EXPANSION DEVICE 200.000 0.000

LF  186.000 5,394.00

29.00000 186.000 5,394.00

202-00504  
 

0495 *REPAIR CURB 20.000 18.000

LF  0.000 0.00

90.00000 18.000 1,620.00

210-00440  
 

0500 HOT MIX ASPHALT (GRADING SX) (75) 150.000 0.000

TON 0.000 0.00

44.96000 0.000 0.00

403-34701  
 

0505 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 10.000 0.000

TON 0.000 0.00

400.00000 0.000 0.00

411-03352  
 

0510 GEOTEXTILE (PAVING) 4,427.000 4,427.000

SY  0.000 0.00

1.60000 4,427.000 7,083.20

420-00500  
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PCN: 15832R-BID   ESTIMATE RUN 12/14/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0006 13:39:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. F-12-S 

0515 *BRIDGE EXPANSION DEVICE (0-2 INCH) 186.000 148.000

LF  38.000 5,700.00

150.00000 186.000 27,900.00

518-01002  
 

0520 *CONCRETE (PATCHING) 21.000 10.500

SF  10.500 5,061.00

482.00000 21.000 10,122.00

601-06150  
 

CAT 0301 $16,155.00 52,119.20CURRENT AMT 66,611.56 $$

CAT NO0302 STRUCTURE NO. F-12-Q 

0525 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

2.28000 0.000 0.00

202-00240  
 

0530 HOT MIX ASPHALT (GRADING SX) (75) 0.000 0.000

TON 0.000 0.00

44.96000 0.000 0.00

403-34701  
 

0535 HOT POURED JOINT AND CRACK SEALANT 0.100 0.000

TON 0.000 0.00

5,400.00000 0.000 0.00

408-01000  
 

0540 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000 0.000

TON 0.000 0.00

400.00000 0.000 0.00

411-03352  
 

0545 GEOTEXTILE (PAVING) 279.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

420-00500  
 

CAT 0302 $0.00 0.00CURRENT AMT 986.40 $$

CAT NO0400 CE POOL 

0550 FIELD OFFICE (CLASS 2) 1.000 0.900

EACH 0.000 0.00

24,000.00000 0.900 21,600.00

620-00002  
 

0555 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CE POOL 

0560 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

620-00020  
 

CAT 0400 $0.00 38,900.00CURRENT AMT 41,300.00 $$

PROJECT TOTAL 126,018.35 $ 5,315,996.90CURRENT AMT 5,793,931.36 $$


